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DoD CALL
Solicitation for Projects

1-Pagers

Review 1-Pagers

CNO Review

Phase I Reviews

Phase I Meeting

Phase II Reviews

Projects Approved

Call 10th Phase I Proposals Due

Internal Navy Process
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DECNOVOCT APRMARFEBJANProposed Internal 
Navy Review

Proposal/Topic ideas to 
ARTT
•ARTT recommends 
Proposal/Topic areas
• Forward 
Proposal/Topic areas to 
IR Managers
•1-pagers Due
•ARTT Review 1-pagers
•Gatekeepers review 1-
pagers
•Develop draft proposals
•Develop final proposals
•CNO Review
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Proposed Internal Process

• ESC forwards Proposal/Topic area ideas to ARTT 15 Oct 
• ARTT recommends Proposal/Topic areas (nxt mtg) 30 Oct
• Proposal/Topic areas forwarded to IR Managers to 15 Nov

send to RPMs
• 1-pagers due 10 Jan
• ARTT review (10 Jan - 30 Jan) 30 Jan
• Gatekeeper review (1 Feb-15 Feb) 15 Feb
• Prepare draft proposals 10 Mar
• Prepare final proposals 30 Mar
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Proposed Process

Prepare Draft Proposal

Gatekeepers

ARTT
yes

Gatekeepers

ARTT
yes

?
nono1-pager re-submittal
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Upcoming ARTT Review 
Opportunities

• BAA full proposals mid-August to

mid-September

• DoD full proposals mid-August to

mid-September 


